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DIGEST 

 
In making source selection on procurement for development of advanced beyond-
line-of-sight terminals, source selection authority (SSA) acted within scope of 
authority and reasonably in (1) lowering awardee’s proposal’s risk rating from high 
risk, assessed by lower-level evaluators because of concerns about its antenna 
design on two of seven proposed platforms, to low risk, based on SSA’s 
determination that this did not represent significant weakness because of 
non-technical programmatic considerations and awardee’s mitigation plan 
addressing this weakness, and (2) increasing a weakness, assessed by lower-level 
evaluators to protester’s proposal associated with protester’s proposed reuse of 
legacy code written using Ada computer language, to a significant weakness, 
because this weakness had systemic effect that could inhibit long-term benefits of 
entire system. 
DECISION 

 
Raytheon Company protests an award to The Boeing Company under request for 
proposals (RFP) No. F19628-01-R-0033, issued by the Department of the Air Force, 
Air Force Materiel Command, Hanscom Air Force Base, Massachusetts, for the 
development of the Family of Advanced Beyond-line-of-sight Terminals (FAB-T) and 
related tasks.  Raytheon protests the agency’s technical evaluation and source 
selection decision. 
 

DOCUMENT FOR PUBLIC RELEASE 

The decision issued on the date below was subject to a 

GAO Protective Order.  This redacted version has been 

approved for public release. 
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We deny the protest. 
 
BACKGROUND 
 
Currently, the Air Force has over 100 different types of satellite communication 
terminals, each of which requires specially trained personnel to operate and 
maintain it; the Air Force states that it cannot afford to continue that 
communications approach and seeks to replace it with the FAB-T program.  Agency 
Report, Tab 5E, Technical Requirements Document (TRD), at 1.  A FAB-T is a 
satellite communications vehicle consisting of an antenna that transmits and 
receives radio signals to and from communications satellites, a modem/processor 
that provides primary computer processing resources, operator interface devices 
that provide the operator with the capabilities to command and monitor the terminal 
operation, and supporting equipment.  Hearing Transcript (Tr.) at 7-10; Agency 
Report, Tab 5E, TRD, at 4.  Terminals can be located on the ground or on aircraft.  
The FAB-T will have:  a common design approach with common interfaces that work 
across multiple platforms, multiple applications, and for all branches of the U.S. 
military; multiple configurations available to meet various user needs; and an 
architecture that can be modified (or extended) to incorporate technology/capability 
upgrades.  Agency Report, Tab 5E, TRD, at 1. 
 
The FAB-T program has an evolutionary acquisition approach.  The present RFP 
addresses the first increment, which is to provide the FAB-T architecture and satisfy 
the TRD.  The RFP requires prototype platforms to be developed for five airborne 
platforms, i.e., B-2, B-52, E-4B, E-6B, and RC-135, as well as for two ground 
platforms, i.e., ground-fixed and ground-transportable command posts.  This 
acquisition does not include the production and delivery of FAB-T equipment. 
 
The RFP, issued March 27, 2002, contemplated the award of a cost-plus-award-fee 
contract (with cost-plus-fixed-fee and fixed-price components and options) for a 
period of approximately 6 years.  The RFP established a split proposal submission 
schedule under which cost proposals were submitted last, after the agency had 
evaluated technical proposals.  Award would be on a “best value” basis considering 
three evaluation factors:  (1) mission capability/proposal risk, (2) past performance 
and (3) cost.  The first two factors were of equal importance and each was more 
important than cost.  Mission capability/proposal risk had two subfactors with 
subfactor 1--architecture and system performance--more important than 
subfactor 2--integrated processes.1  
 

                                                 
1 The architecture and system performance subfactor generally concerns the 
technical aspects of the proposal and the integrated processes subfactor generally 
concerns management and quality control.  Tr. at 77-79. 
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The RFP evaluation plan under the mission capability/proposal risk factor provides 
for evaluating proposals based on the extent that they address, meet or exceed the 
statement of objectives (SOO) for the FAB-T program,2 the threshold requirements 
stated in the TRD, and additional non-mandatory “objective requirements” 
(enhancements) in support of future communications capability identified in the 
TRD.  The RFP included a case study to evaluate proposals under the architecture 
and system performance subfactor to assess such matters as the proposal’s 
flexibility to accommodate future changes and upgrades, and the ability to provide 
engineering development models for the B-2 and the ground command post 
terminals by February and October 2006, respectively.   
 
Proposals were to be rated under the mission capability/proposal risk factor with a 
color rating and a proposal risk rating.  A color rating--blue (exceptional), green 
(acceptable), yellow (marginal) or red (unacceptable)--was to be assigned under 
each subfactor to reflect the assessed strengths and inadequacies of each proposal.  
A proposal risk rating--low, moderate or high--was to be assigned under each 
subfactor to reflect the risks and weaknesses associated with a proposed approach.  
The evaluation of proposal risk assessed the potential for disruption of schedule, 
increased cost, degradation of performance, the need for increased government 
oversight, the likelihood of unsuccessful contract performance, and any proposed 
approach to mitigate risk and whether the mitigation approach is or is not 
manageable.   
 
The agency received proposals from Raytheon and Boeing, and conducted multiple 
rounds of evaluations and discussions.  The source selection authority (SSA) 
ultimately determined that the two proposals were essentially equivalent under the 
past performance and cost factors.  In this regard, both Raytheon and Boeing 
received a “confidence” past performance rating, and the difference in evaluated 
costs was much less than 1 percent on a $300 million contract.  The source selection 
decision determined that consideration of the Raytheon and Boeing proposals under 
these two factors did not provide a basis for selecting one proposal over another.  
Accordingly, the selection decision rested entirely on the evaluation of proposals 
under the mission capability/proposal risk factor.  Agency Report, Tab 5B, Source 
Selection Decision, at 3-5.   
 
                                                 
2 The SOO defines the top-level objectives for the FAB-T program.  These objectives 
include developing a family of terminals that can easily be upgraded or expanded to 
incorporate additional communications capabilities; providing a layered, open 
system architecture that will provide the foundation to accommodate future 
increments in a cost effective and timely manner; minimizing the number of unique 
configurations; and leveraging commercial-off-the-shelf, government-off-the-shelf, 
non-developmental items and best commercial practices, where possible.  RFP 
attach. 3, SOO, at 1-2. 
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The initial and final ratings for the subfactors of the mission capability/proposal risk 
factor are stated in the following table:  
 

Raytheon Boeing  
Initial Final Initial Final 

Architecture & System 
Performance 

Blue 
Low Risk 

Blue 
Moderate 

Risk 

Blue 
High 
Risk 

Blue 
Low Risk3 

Integrated Processes Green 
Moderate 

Risk 

Green 
Moderate 

Risk 

Green 
High 
Risk 

Green 
Moderate 

Risk 
 
Because its reasonableness is the key issue in this protest, we reproduce here a long 
excerpt from the source selection decision: 
 

Architecture & System Performance Subfactor 

Both offerors not only met the threshold requirements, but also 
proposed meeting all 11 of the high priority objectives.  Additionally, 
both offerors proposed meeting a significant number of the 
64 remaining objectives and both offered additional capability beyond 
that.  Significant positive consideration was given to each offeror for 
this added capability, and both proposals were rated as blue. 

Both Offerors proposed architectures based on the Software 
Communication Architecture (SCA) version 2.2.  While applying the 
SCA outside the low-frequency domain of the Joint Tactical Radio 
System (JTRS)[4] for which the SCA was developed has inherent risk 
for both Offerors, this risk is consistent with the overall program risk 
. . . . Boeing’s software approach is based on their SCA infrastructure 
developed during the JTRS risk reduction phase, and includes 
[extremely high frequency (EHF)] and terminal control software 
components developed during their internal FAB-T risk reduction 
effort.  These software components were developed specifically for 
operation with the SCA environment and promise standardized 

                                                 
3 Boeing’s risk rating under this subfactor was first reduced from high to moderate by 
the source selection evaluation team (SSET).  Agency Report, Tab 6A(5)a, SSET 
Briefing to Source Selection Advisory Council (SSAC) (Aug. 26, 2002), at 30.  As 
discussed below, the SSA reduced this rating to low in the source selection decision.  
Agency Report, Tab 5B, Source Selection Decision, at 4. 
4 JTRS is another acquisition program under which both Boeing and Raytheon 
participated.  Tr. at 184-85, 288, 452-53. 
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implementation and simplified upgrades.  While Raytheon also 
proposed compliance with SCA and a standard implementation[,] their 
proposal does not assure the simplified upgrades that the Boeing 
approach offers.  I believe Boeing’s architecture is more consistent 
with the FAB-T [SOO], as set out in the solicitation, which call for the 
development of a Family of Terminals that can be easily upgraded or 
expanded to incorporate additional communications capabilities . . . 
and the provision of a layered, open system architecture that will 
provide the foundation to accommodate future increments in a cost 
effective and timely manner.  Although both offerors have experience 
with SCA through the JTRS risk reduction effort, I believe that the 
FAB-T program would likely benefit from Boeing’s SCA approach 
which simplifies future upgrades and from the lessons learned gained 
from Boeing’s role as the prime contractor for the Army’s Cluster I 
JTRS program, which is the first [Department of Defense (DOD)] 
operational application of SCA. 

Boeing’s proposal contained one weakness in the Architecture and 
System Performance subfactor characterized by the SSET as 
“significant.”  It was their antenna group design for two of the seven 
EHF FAB-T platforms/installations, the B-52 and RC-135.  The SSET 
was unable to substantiate the performance (gain and receiver 
sensitivity) of the baseline antenna design based on the information in 
the proposal, and felt there was risk in achieving the higher range of 
data rates needed for these two platforms.  Boeing has recognized this 
risk, and as a risk mitigator has included [DELETED] in their proposal, 
with [DELETED] planned for [DELETED].  Based on consultation with 
the SSAC, I am convinced that there exists sufficient antenna expertise 
within the Boeing team (Boeing [and other team members]) that this 
issue could be resolved within the current schedule and with a minimal 
cost impact.  The potential program risk is further mitigated in that 
neither the B[-]2 nor the ground Command Post Terminal 
Replacement, the two schedule drivers for this program, make use of 
this antenna.  Based on this analysis, I believe this issue does not 
constitute a Significant Weakness, and that a Low Risk assessment is 
more appropriate from my perspective than the Moderate Risk as 
assigned by the SSET. . . . 

Raytheon’s proposal also contained a significant weakness in this 
subfactor.  Raytheon’s reuse of Ada code, designed for the different 
software architectures of legacy programs, will adversely influence the 
SCA-based FAB-T architecture and seems at odds with the 
expandability and upgradeability objectives of the FAB-T program.  I 
believe this is indeed a significant weakness and will limit the ability to 
achieve the Family of Terminals objectives outlined in both the SOO 
and evaluation criteria.  Further, I am convinced that the long-term 
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viability of Ada and its industrial base is uncertain, and will likely 
adversely impact the upgradeability and supportability of Raytheon’s 
FAB-T software. 

Raytheon’s proposal includes more objective requirements and 
enhancements to EHF functionality.  While these additional features 
and objective requirements offered in Raytheon’s proposal are 
attractive when compared to Boeing’s approach, Raytheon’s proposed 
adaptation of reuse code and continued reliance on Ada create 
long-term risks which outweigh the near term advantage of their EHF 
expertise.  I concluded that, in the aggregate, the Boeing proposal 
strengths were superior and the weaknesses less disconcerting in this 
subfactor than those found in the Raytheon proposal. 

Integrated Processes Subfactor 

Both Boeing’s and Raytheon’s proposals were rated green in this 
subfactor.  The Boeing proposal had two strengths:  providing 
[DELETED] which enhances future development and maintenance; 
and use of [DELETED].  The first strength promises additional 
flexibility in future upgrades and the second more efficient program 
management and thus the potential for greater cost control.  The 
Boeing proposal had one weakness relating to test simulation.  The 
weakness is readily correctable and a minor adjustment was made to 
the government[’]s most probable cost estimate. 

The Raytheon proposal had no strengths in this subfactor and one 
weakness which was an assessed overestimation of software 
productivity. 

I have concluded that the strengths of the Boeing proposal in this 
subfactor offer greater benefit to the government.  In addition, because 
FAB-T is a software-defined radio based on a new Software 
Communications Architecture, success of the program will depend on 
disciplined and repeatable processes for the software development and 
integration effort.  Boeing’s CMM level 5[5] processes and software 
build plan increase my confidence in Boeing’s ability to complete 
software development and integration. 

Agency Report, Tab 5B, Source Selection Decision, at 3-5. 

                                                 
5 The Capability Maturity Model (CMM) rating assesses a firm’s ability to develop 
quality software.  Tr. at 209.  The RFP required a minimum rating of CMM level 3.  
RFP § L-III-4.2.2. 
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The SSA concluded that Boeing’s proposal represented the best value and, on 
September 20, the agency awarded the contract to Boeing.  Following a debriefing, 
Raytheon filed this protest. 
 
PROTEST 
 
Raytheon challenges the agency’s evaluation of Boeing’s proposed antenna design 
and of Raytheon’s proposed reuse of Ada code, and challenges the source selection 
decision concerning the weight accorded Raytheon’s proposal to provide more 
enhancements than Boeing’s. 
 
The evaluation of technical proposals is primarily the responsibility of the 
contracting agency; the agency is responsible for defining its needs and the best 
method of accommodating them and must bear the burden of any difficulties arising 
out of a defective evaluation.  Microcosm, Inc., B-277326 et al., Sept. 30, 1997, 97-2 
CPD ¶ 133 at 4.  In reviewing an agency’s evaluation and source selection decision, 
we will not reevaluate the proposals; we will only review the evaluation to determine 
whether the evaluation was reasonable and consistent with the stated evaluation 
criteria, and with applicable procurement laws and regulations.  Id.; Gemmo Impianti 
SpA, B-290427, Aug. 9, 2002, 2002 CPD ¶ 146 at 3.  A protester’s disagreement with 
the agency’s judgment is not sufficient to establish that the agency acted 
unreasonably.  Microcosm, Inc., supra. 
 
EVALUATION OF BOEING’S ANTENNA DESIGN 
 
With regard to the evaluation of Boeing’s antenna design, the protester alleges that 
Boeing’s proposal did not meet the stated minimum requirements for transmit power 
and receive performance, and thus must be rated either red (unacceptable) or yellow 
(marginal) under the architecture and system performance subfactor.  This 
allegation arises primarily from the SSET’s assessment of risk associated with 
Boeing’s proposed antenna design for the B-52 and RC-135 aircraft, where the SSET 
identified the following significant weakness: 
 

Antenna group design approach may not meet TRD radiated power 
([effective isotropic radiated power (EIRP)]) and sensitivity ([gain to 
noise temperature (G/T)]) requirements and will likely result in an 
inability to support all required data rates . . . 

Agency Report, Tab 6A(5)c, SSET Briefing to SSAC, June 12, 2002, at 33. 

The precise EIRP and G/T requirements, which are stated in a classified attachment 
to the RFP, are mandatory.  Contracting Officer’s Statement at 6; Tr. at 33, 359.  
Boeing’s proposal specifically states that it will comply with these requirements.  
Boeing Proposal, Vol. IIA, § 2.6, at 33.  Indeed, the SSET did not find Boeing’s 
proposal noncompliant with the TRD requirements.  Tr. at 28, 35, 328, 364-65, 369.  In 
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this regard, preceding the above-quoted statement of the significant weakness, the 
SSET stated that no proposal inadequacies or deficiencies existed and that Boeing’s 
proposal warranted a “blue” rating, which indicates that the proposal met and 
exceeded minimum performance or capability requirements, for this subfactor.  
Agency Report, Tab 6A(5)c, SSET Briefing to SSAC, June 12, 2002, at 30, 32.  Our 
Office also performed an in camera review of the classified requirements, and of the 
corresponding classified portions of Boeing’s proposal and the agency’s evaluation.  
Based on our review, we find nothing in any part of Boeing’s proposal that indicated 
an intent to take exception to the EIRP and G/T requirements or stated an inability to 
support all required data rates.  Thus, considering the developmental nature of this 
procurement, the record does not support the protester’s allegation of 
noncompliance with TRD requirements. 
 
The protester alternatively alleges that the reduction of the risk rating under the 
architecture and system performance subfactor because of Boeing’s proposed 
antenna design from high, as initially assessed by the SSET, to low, as assessed by 
the SSA, was unreasonable.   
 
The SSET initially assessed the risk as high under this subfactor because of the 
identified significant weakness that Boeing’s analysis of the design risks for the 
antennas for the B-52 and RC-135 platforms did not support the effects of the 
particular design features of this antenna on EIRP and G/T requirements, such that 
the SSET did not have confidence that Boeing’s antenna design would achieve the 
higher range of data rates needed by the agency (in other words, there was a risk it 
would not).  Tr. at 31-49.  The significant weakness and high risk rating under this 
subfactor remained even after Boeing provided additional information addressing 
the weakness in response to discussions.  Agency Report, SSET Briefings to SSAC, 
Tab 6A(5)b, Aug. 6, 2002, at 30, 33; Tab 6A(5)A, Aug. 26, 2002, at 30, 33.   
 
In response to the agency’s concerns expressed during discussions, Boeing also 
proposed a mitigation plan on July 18 and again in its final proposal revision on 
August 19.  Protester’s Hearing Exhibits, Tab 5, Boeing’s Risk Mitigation Plan, at 1.  
The plan was to identify and develop [DELETED] with the development of the 
[DELETED], during the [DELETED] of the contract and [DELETED].  If, at the 
conclusion of this period, the [DELETED] does not satisfy the agency’s concerns, the 
agency can proceed with [DELETED].  Essentially, Boeing would assign a 
[DELETED] to identify and develop [DELETED]; Boeing [DELETED] for this effort 
[DELETED].  Id. at 8-9; Tr. at 66-67.   
 
Notwithstanding this mitigation plan, Boeing’s antenna design for these two 
platforms was still considered to be a significant weakness, which was reported by 
the SSAC to the SSA, although the risk rating for this subfactor was lowered to 
moderate at the end of the evaluation and negotiation process in part because of the  
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mitigation plan.  Agency Report, Briefings to SSA, Tab 6A(6)d, June 25, 2002, at 30, 
33; Tab 6A(6)c, July 10, 2002, at 33; Tab 6A(6)b, Aug. 7, 2002, at 30, 33; Tab 6A(6)a, 
Sept. 3, 2002, at 32, 37; Tab 5C, Proposal Analysis Report, Sept. 13, 2002, at 13; 
Tr. at 251-52.   
 
The SSA lowered the risk rating under the architecture and system performance 
subfactor from moderate to low, and found that Boeing’s antenna design problem 
did not represent a significant weakness but only a weakness.  Agency Report, 
Tab 5B, Source Selection Decision, at 4.  The protester notes that this rating change 
came late in the evaluation process, and not in close proximity to proposal revisions 
by Boeing, which indicates (in the protester’s view) that the revised ratings are not 
reasonable.  However, this type of late change in evaluation ratings was consistent 
with the SSA’s responsibility and authority.  Source selection officials have broad 
discretion in determining the manner and extent to which they will make use of 
technical and cost evaluation results, subject only to the tests of rationality and 
consistency with the evaluation criteria.  KPMG Consulting LLP, B-290716, 
B-290716.2, Sep. 23, 2002, 2002 CPD ¶ 196 at 13; A & W Maint. Servs., Inc.--Recon., 
B-255711.2, Jan. 17, 1995, 95-1 CPD ¶ 24 at 4.  Here, as explained below, the SSA, in 
changing the risk rating for Boeing’s proposal, reasonably exercised and explained 
his judgment consistent with the evaluation criteria.   
 
Upon receiving the final evaluation results, the SSA considered the proposals to be 
very close, the closest competition he has ever presided over.  Tr. at 196.  Thus, the 
SSA provided feedback to the SSAC and the SSET chairperson after they presented 
him briefings on the evaluation of proposals.  Prior to the SSA’s feedback, the risk 
evaluation focused primarily on Boeing’s technical approach with regard to this 
antenna design issue; however, the SSA considered other aspects, including Boeing’s 
proposed mitigation plan that offered and [DELETED] antenna design, the potential 
impact on schedule and cost if there was a problem in Boeing’s baseline antenna 
design, and the relative importance of the antenna to the overall procurement.  
Tr. at 172-76, 202-03, 217-18, 259-60; Agency Report, Tab 5B, Source Selection 
Decision, at 4.   
 
The SSA considered that the antenna design from which the risk arose applied only 
to two of seven platforms.  The due date scheduled for completion of these two 
platforms was late in 2006, and their development was not on the critical path of the 
procurement schedule.  Rather, the RFP identified other platforms as critical and 
with shorter schedules, i.e., the B-2 and ground command post terminals.  See RFP 
§ M.2.2.1.  The SSA thus found that any performance problems associated with the 
design of the B-52 and RC-135 antennas would not adversely affect performance for 
the critical path.  Tr. at 173, 202-03, 217-19, 259-60; Agency Report, Tab 5B, Source 
Selection Decision, at 4.   
 
Moreover, the costs associated with those platforms was found to be a small fraction 
of the overall program cost, and there also were adequate costs allocated to support 
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the [DELETED] contemplated by the mitigation plan.  Tr. at 173, 202-03.  
Furthermore, the SSA found that Boeing had the capability to overcome the design 
risk and successfully complete the design of the proposed baseline antenna, 
notwithstanding its proposal weakness in this area, and the SSA expected that 
outcome.6  Tr. at 217-19, 241-46.  
 
Thus, when viewed in the overall scope of the procurement, the SSA found the 
technical risk associated with the baseline antenna approach to be narrow, isolated 
from the critical path, and not of great concern to the overall cost and success of the 
contract.  Tr. at 172-76, 202-03, 217-19, 241-46, 259-60; Agency Report, Tab 5B, Source 
Selection Decision, at 4.  Considering that antenna design was but one aspect of the 
architecture and system performance subfactor, the developmental nature of this 
procurement, and the fact that the SSA’s rationale for changing the risk evaluation is 
apparent in the source selection decision, we find this rating change to be within the 
discretion of the SSA and reasonable.  See KPMG Consulting LLP, supra, at 13-14.  As 
indicated above, this type of analysis by the SSA, giving due consideration to the 
evaluation conclusions of the lower-level evaluators, was entirely appropriate and 
reasonable.  See GTE Hawaiian Tel. Co., Inc., B-276487.2, June 30, 1997, 97-2 CPD 
¶ 21 at 18-19. 
 
The protester alleges, however, that Boeing’s mitigation plan did not propose 
anything of substance that could reasonably reduce the risk associated with the 
antenna design.  The record shows that, although the SSET technical evaluators did 
not believe that the plan addressed the risk, the higher-level evaluators did.  
Protester’s Hearing Exhibits, Tab 6, Draft Evaluation Comments, at 2-3; Tr. at 156-58, 
162-63, 251-53, 258-65.  That is, as indicated above, the SSET evaluators focused on 
technical concerns that the baseline approach might not succeed, and since the 
mitigation plan did nothing to make the baseline plan more likely to succeed, the 
evaluators did not change the high risk rating.  Tr. at 68, 156-58.  However, as 
discussed above, the SSA and other high-level selection officials looked at other 
considerations, such as the potential of the mitigation plan to address cost, schedule 
and performance risks in the event the baseline approach proved unworkable.  
Agency Report, Tab 5C, Proposal Analysis Report, at 14.  While Boeing’s plan to 
[DELETED] did not identify any technical aspects [DELETED], the basis of this risk 
mitigation plan was not to [DELETED] for proposal evaluation purposes, but to have 
[DELETED] from which the agency could [DELETED].  As such, the risk mitigation 
plan addressed reducing risks associated with contract cost, schedule and 
performance in the event of failure of the baseline antenna approach.  These 
considerations are consistent with the RFP evaluation plan, which stated that the 
evaluation of proposal risk would assess the potential for disruption of schedule, 

                                                 
6 Thus, contrary to the protester’s assertion, the source selection decision considered 
Boeing’s baseline antenna design. 
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increased cost, degradation of performance, increased oversight, and unsuccessful 
contract performance.7  See RFP § M.2.2.   
 
Raytheon also alleges that an assessment by a non-governmental technical advisor 
from Massachusetts Institute of Technology (MIT)/Lincoln Labs of Boeing’s antenna 
design was not reasonably considered by the SSA in making his source selection.8  In 
August, after the SSA had asked questions about the characterization of the antenna 
design as a significant weakness, the SSAC and SSET chairpersons retained the 
services of this advisor to assess Boeing’s antenna design.  Tr. at 64; Protester’s 
Hearing Exhibits, Tab 3, MIT/Lincoln Labs’ Notes.  The advisor submitted 
handwritten notes to the SSET chairperson that identified concerns not at issue 
here, and also confirmed the design risk identified by the SSET.  His notes also 
stated the following: 
 

Boeing corporate experience certainly includes antenna designers 
capable of developing workable design.  Unclear as to why that 
expertise has not been brought to bear in FAB-T. 

Protester’s Hearing Exhibits, Tab 3, MIT/Lincoln Labs’ Notes at 1.  The advisor went 
on to identify two likely methods for addressing the risk, one of which was 
“extensive rework of feed (almost invention class work).”  Id. at 2.  He concluded 
that either method he had identified “could and should be able to use same [basic] 
design” proposed by Boeing.  Id.  This analysis does not appear in the written record 
of the subsequent briefings to the SSA, nor did the SSA otherwise see the advisor’s 
notes prior to this protest.  Tr. at 174.  However, the SSA had been told, prior to his 
selection decision, that the advisor had reviewed Boeing’s antenna design, had 
confirmed the nature of the risk identified by the agency’s evaluation, and had 
concluded that Boeing had the expertise to address the risk and make the design 
workable.  Tr. at 216-19. 
 
Raytheon essentially alleges that the advisor’s notes express doubt about Boeing’s 
ability to make its proposed design work, and that the SSA was not given an accurate 
summary of the advisor’s analysis.  We disagree.  Although the SSA was not informed 

                                                 
7 The protester also alleges that the evaluation revisions are suspect because they 
followed a letter from Boeing questioning whether the agency had considered its 
proposed mitigation plan.  See Protester’s Hearing Exhibits, Tab 7, Letter from 
Boeing to the Air Force (Aug. 23, 2002).  However, since this letter was not submitted 
by Boeing as part of the normal procurement correspondence, the agency did not 
consider it; it was not part of the materials evaluated and upon which the source 
selection decision was made.  Tr. at 423. 
8 The RFP stated that the agency might use this and other non-governmental advisors 
to review and analyze proposals.  RFP at K-15. 
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of the advisor’s comment about Boeing’s experience not having been brought to bear 
in its proposal, nor that the advisor characterized one of the methods of resolution 
as “invention class” work, he was told that the advisor corroborated the agency’s 
evaluation of the risk and that the risk could be resolved.  Tr. at 217-18, 331-32.  The 
advisor’s opinion was sought to determine whether the SSET’s evaluation of the risk 
was reasonable, which it did; it was not sought to replace the agency’s detailed 
evaluation of the risk, which was presented to the SSA.  Tr. at 64-66, 160-61.  Thus, 
contrary to the protester’s arguments, we think that SSA was presented with an 
accurate assessment of the evaluated significant weakness and associated high risk 
rating with regard to Boeing’s antenna design. 
 
In sum, we find the SSA had a reasonable basis to change Boeing’s risk rating under 
the architecture and system performance subfactor to low, and to regard Boeing’s 
antenna design as something less than a significant weakness. 
 
EVALUATION OF RAYTHEON’S PROPOSED REUSE OF ADA CODE 
 
The protester alleges that the agency unreasonably evaluated Raytheon’s proposed 
reuse of Ada computer software code as a significant weakness, which unreasonably 
caused its proposal to be rated a moderate risk under the architecture and system 
performance subfactor.  The protester also challenges the agency’s reclassification 
of this risk/weakness from the evaluation under the integrated processes subfactor 
to the architecture and system performance subfactor.   
 
Raytheon proposed to reuse a large amount of code previously written for other 
applications (i.e., legacy code), instead of writing new code.  Much of this reused 
legacy code was written using Ada computer language.   
 
Initially, the SSET evaluated a significant risk in Raytheon’s proposal under the 
integrated processes subfactor.  This significant weakness was attributed to:  (1) an 
unrealistic productivity rate for writing software; (2) reuse of software from another 
procurement that the agency believed was being developed concurrently with the 
FAB-T procurement, so that Raytheon’s proposal was dependent on the success of 
the concurrent procurement; and (3) reuse of multiple programs with multiple 
languages/programming environments that presented supportability and upgrade 
risks, which could affect life cycle costs.  Agency Report, Tab 6A(5)c, SSET Briefing 
to SSAC (June 12, 2002), at 68.  Taken together, the agency associated these 
concerns with Raytheon’s management processes and scheduling, and thus 
evaluated the risk under the integrated processes subfactor.  Tr. at 79-83.  However, 
as discussions were conducted, the first concern decreased, and the second was 
eliminated based on schedule clarifications.  Tr. at 84-85.   
 
The third concern remained and, as a result of discussions, the SSET began to better 
understand the risk associated with reusing multiple programs with multiple 
languages for this particular application.  This risk was closely tied to Raytheon’s 
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proposed use of the Software Communication Architecture (SCA) version 2.2 for the 
FAB-T system architecture. 
 
DOD has developed the SCA over recent years, although the SCA was not a 
requirement of this RFP.  The SCA is designed to permit a complex software system 
to evolve over time.  It is a layered and evolvable approach in which components of 
the software framework can be developed independently and be incorporated easily 
into the framework.  This approach requires clear definitions of interfaces between 
components to facilitate replacing or adding components that are developed over 
time to take advantage of evolving technologies.  The initial defining of the interfaces 
is difficult and requires significant work up-front to develop.  Tr. at 93-97.   
 
Although both offerors stated that they planned to use the SCA, neither offeror’s 
initial proposal addressed it in detail.  Tr. at 91-93.  Thus, as discussions progressed, 
the agency’s subsequent rounds of evaluations reflected the agency’s better 
understanding of the proposed SCA approaches.  The evaluated risk of Raytheon’s 
proposal to reuse multiple programs with multiple languages became associated 
with system performance, and thus with the architecture and system performance 
subfactor, rather than the integrated processes subfactor.  Tr. at 87-93, 96-97.  The 
agency’s later evaluation of Raytheon’s proposal reflects a concern regarding the 
performance risk associated with using large amounts of legacy software designed 
for applications other than the SCA.  The concern was not that integration of legacy 
software could not be done, but rather that risks associated with cost and schedule 
increases arose, as well as a risk that the primary long-term advantage of using the 
SCA--the ease of replacing or adding software components in the future--would be 
compromised.  Tr. at 90-91. 
 
More specifically, the legacy software proposed for reuse by Raytheon was not 
developed for the SCA and could not be incorporated into the SCA without writing 
new portions of code to make the interface possible.9  This process of modifying 
software code to facilitate the interfacing of legacy software with the SCA is known 
as “wrapping.”  Tr. at 123-24, 191, 478-80.  The risks associated with “wrapping” 
legacy software to function within the SCA include “legacy drag,” which means that 
evolution of the system is slowed by the adaptations and compromises that have 
been made to make the legacy software work within the system.  Every new 
development to the system may require modifications to the legacy applications or 
adaptations to the SCA environment.  The agency believed that such modifications 
would likely be a step away from the SCA framework, and thus a loss of some of the 

                                                 
9 Boeing also proposed to reuse code; however, Boeing’s proposal did not 
contemplate reuse to the same extent as Raytheon’s, and the code to be reused was 
developed for the SCA.  Thus, Boeing’s proposal did not incur the same risk as 
Raytheon’s.  Tr. at 127-28, 186-87, 199-200, 207, 213. 
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long-term benefits of using the open architecture that is the SCA.  Tr. at 109-24, 
190-92, 479-80.  This is a risk to system performance. 
 
In addition, a significant portion of Raytheon’s reused code was in the Ada computer 
language.  The agency, and particularly the SSA, consider Ada to be a language in 
decline.  Tr. at 187, 225-27.  In light of this, the agency found risk that obtaining 
qualified personnel to maintain and revise this legacy code may become increasingly 
difficult during the 25-year life cycle of the FAB-T program.  Tr. at 82-83, 91, 101,  
225-27. 
 
The risk of Raytheon’s use of the reused Ada code was first evaluated as a weakness 
and moderate risk under the architecture and system subfactor by the SSAC in July.  
Agency Report, Tab 6A(6)c, SSAC Briefing to SSA (July 10, 2002), at 37, 41.  The 
SSET thereafter affirmed that rating.  Agency Report, Tab 6A(5)b, SSET Briefing to 
the SSAC (Aug. 6, 2002), at 37, 41.  This was the evaluation presented to the SSA.   
 
As indicated above, the SSA considered this to be a very close competition and 
sought additional information after reviewing the evaluation results.  In this case, he 
further considered the software code reuse issue in Raytheon’s proposal and sought 
a top-level review by the Carnegie Mellon Software Engineering Institute (SEI), a 
non-governmental advisor identified in the RFP.  SEI confirmed that Raytheon’s 
proposal presented a risk arising from substantial reuse of legacy code with the SCA 
and from use of non-mainstream programming languages, such as Ada, which result 
in significant risk to program cost, schedule and performance.  Agency Report, 
Tab 6A(4)a, SEI Outbrief to SSA (Aug. 9, 2002).   
 
Based on his review, with the concurrence of representatives of the SSET and SSAC, 
the SSA determined that Raytheon’s reuse of Ada code represented a significant 
weakness under the architecture and system performance subfactor.10  Agency 
Report, Tab 5B, Source Selection Document, at 4; Tr. at 425-26.   
 
We think that this evaluation was reasonable.  The SSA’s personal experience 
indicated to him that for the reasons detailed above the reuse of legacy code for this 
application was risky, even though not impossible.  The SSA’s experience also led 
him to the conclusion that the future supportability of the Ada computer language 
was a serious concern.  Tr. at 177-83, 187-92.  Although there is evidence that 
individual evaluators may have disagreed that Raytheon’s proposal presented a 
“significant weakness” on either of these points, Tr. at 222-24, 469; Protester’s 
Hearing Exhibits, Tabs 21-27, Point Paper and E-mails from MITRE Representatives 
Regarding the Raytheon’s Ada Reuse Approach,11 these are matters that are 
                                                 
10 The SSA did not change the moderate risk rating under the architecture and system 
performance subfactor.  Tr. at 430. 
11 MITRE was also used by the agency to assist in the evaluation. 
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predominantly professional judgments on which different authorities may 
reasonably have different opinions.  Here, the SSA’s judgment was based on his own 
experience and supported by the testimony of knowledgeable experts.  Tr. at 235-36, 
484-85.  The protester has not shown that substantial reuse of legacy code prepared 
for applications other than the SCA does not carry with it the risk identified by the 
agency when integrated into an SCA system.  Also, although the protester has 
presented evidence to show that some experts consider the future of Ada sound, the 
record before us shows that, at best, the future of Ada is hotly debated within the 
computer science industry; the existence of such a debate supports, rather than 
weakens, the SSA’s determination, which we find reasonable. 
 
Raytheon alleges that this evaluation is contrary to one of the stated objectives of the 
FAB-T program:  to leverage commercial-off-the-shelf, government-off-the-shelf, 
non-developmental items, and best commercial practices, where possible.  RFP, 
attach. 3, SOO, at 2.  While we agree that this objective encourages appropriate use 
of legacy software, this objective must not be considered in isolation from the other 
SOO objectives.  Other objectives in the SOO include developing a family of 
terminals that can easily be upgraded or expanded to incorporate additional 
communication capabilities, and providing a layered, open system architecture that 
will provide the foundation to accommodate future increments in a cost effective 
and timely manner.  Id. at 1.  The agency reasonably evaluated that Raytheon’s 
selection of legacy software created a risk to open architecture system performance, 
ease of upgrading and expanding, and accommodating future increments in a timely 
manner.  Tr. at 126-27.  This evaluation is not inconsistent with the SOO. 
 
The protester also alleges that the evaluation concerning the supportability of Ada 
legacy software did not reasonably consider Raytheon’s risk mitigation proposal, 
which was a proposed contract clause under which Raytheon [DELETED] for Ada 
software for [DELETED] years at [DELETED] in order to ensure that the 
government will have [DELETED] “at a rate not to exceed what the Government 
would expect to pay to a third party supplier for the same or similar service.”  
Raytheon Proposal, vol. IV (Aug. 19, 2002), ESC-H-RAY3, at 18; Protester’s Hearing 
Exhibits, Tab 8, Raytheon Letter & Risk Mitigation Plan (Aug. 19, 2002) with attach., 
at 1, 6.  While this clause guarantees that the agency will have at least one source 
available for [DELETED] regardless of the state of Ada within the industry, it does 
not specifically control the cost risk associated with those services; specifically, 
“what the Government would expect to pay to a third party supplier” could be high 
to reflect the scarcity of such services in the marketplace.  This plan also does 
nothing to address the risk of legacy drag on the system or other aspects of the risk 
evaluated by the agency.  Tr. at 106-08, 129-32. 
 
The protester further alleges that, since (in contrast to Raytheon’s specific plan) the 
risk mitigation offered by Boeing had little substance and did not address the 
evaluated risk in the proposed antenna approach, the agency treated the offerors 
unequally by reducing Boeing’s evaluated risk and not similarly reducing Raytheon’s 
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evaluated risk.  While we believe that both offerors’ proposed mitigation plans were 
limited in scope and did not fully address the respective risks, we think that the 
agency reasonably found that the nature of the two risks was markedly different.   
As explained above, Boeing’s risk was found to be limited to a portion of the 
requirements that were not part of the critical path and comprised only a fraction of 
the overall contract cost; Raytheon’s risk was systemic in that the performance risk 
could result in adverse effects on the entire architecture.  Also, the agency 
reasonably found that Boeing’s risk would either be resolved in the first 6 months of 
the contract or the agency could choose from among [DELETED] other options in 
comparable stages of development so as not to adversely affect the schedule of 
performance; Raytheon’s risk would be recurring for as long as wrapped code and 
corresponding architectural compromises remained in the system.  Furthermore, the 
potential costs associated with Boeing’s risk were found to be smaller and more 
quantifiable than were Raytheon’s.  Also, Boeing [DELETED] associated with its 
mitigation plan [DELETED]; Raytheon did not.12  In sum, the agency’s reduction in 
the risk rating for Boeing’s proposal was based on more than the proposed 
mitigation plan; it was based on the limited effect of the risk on overall contract 
performance, cost and schedule concerns.  Raytheon’s proposal risk was not so 
limited.  We think the agency’s actions were reasonable and did not constitute 
unequal treatment. 
 
Finally, Raytheon alleges that the agency unreasonably shifted the evaluation of this 
risk from the less important subfactor, integrated processes, to the more important 
subfactor, architecture and system performance, and did so to prejudice Raytheon.  
We disagree.  Although the agency initially viewed this risk as part of a management 
process risk and evaluated it under the applicable integrated processes subfactor, as 
discussed above, the nature of the risk shifted to one associated with the offeror’s 
technical approach.  This shift in the nature of the evaluated risk occurred as the 
agency better understood the proposal’s impact on system performance and ability 
                                                 
12 The agency adjusted Raytheon’s proposed costs upwards to account for the 
agency’s estimate of increased costs associated with the evaluated risk associated 
with the reuse of Ada code.  The protester alleges that it was unreasonable to both 
increase the offeror’s evaluated cost and assess a moderate risk to the proposal.  We 
disagree.  An agency is not prohibited from making cost realism adjustments and 
also downgrading a technical proposal, where, as here, the cost adjustments are 
necessary to reflect the offeror’s probable costs of performance based on its 
proposal, and the weaknesses assessed in the offeror’s technical evaluation reflect 
the performance risk stemming from the inadequacy of the technical proposal.  
See Basic Contracting Servs., Inc., B-284649, May 18, 2000, 2000 CPD ¶ 120 at 12.  
Here, regardless of the cost adjustment to Raytheon’s proposed costs, the risk 
evaluated to exist in Raytheon’s proposed reuse of legacy code written in the Ada 
language includes performance and schedule risks, which were not accounted for in 
the upward cost adjustment. 
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to upgrade the system after Raytheon presented details about its SCA framework 
and approach.  The architecture and system performance subfactor is the 
appropriate subfactor for assessing this type of risk.  RFP § M.2.2.1; Tr. at 96-99, 
269-70, 291.  As for the allegation that the agency actions in this respect were with 
the intent to prejudice Raytheon, there is no evidence to support the allegation.13 
 
THE SOURCE SELECTION DECISION 
 
The protester alleges that the agency did not reasonably account for the “objective” 
or “additional requirements” (i.e., features attractive to the agency as identified in the 
RFP, but not mandatory) that Raytheon’s proposal offered to provide over and above 
those offered in Boeing’s proposal under the architecture and system performance 
subfactor.   
 
Boeing proposed [DELETED] “objective requirements,” of which the agency deemed 
[DELETED] significant, and [DELETED] “additional requirements,” of which the 
agency deemed [DELETED] significant.  Agency Report, Tab 5C, Proposal Analysis 
Report (Sept. 13, 2002), at 12-13.  Raytheon proposed [DELETED] objective 
requirements, of which the agency deemed [DELETED] significant, and [DELETED] 
additional requirements, of which the agency deemed [DELETED] significant.  Id. at 
14-15.   
 
The protester essentially contends that the sheer numerical advantage of the 
objective and additional requirements in Raytheon’s proposal should require that it 
be rated higher than Boeing’s proposal under the architecture and system 
performance subfactor, and thus Raytheon’s proposal should be selected for award 
over Boeing’s proposal.   
 
However, the SSA clearly knew of Raytheon’s numerical advantage in offered 
additional features and expressly addressed it in the source selection document, 
stating that although Raytheon’s additional features were attractive when compared 
to Boeing’s, Raytheon’s proposed adaptation of reuse code and reliance on Ada 
                                                 
13 The protester quotes vague statements of evaluators/technical advisors expressing 
disagreement with the evaluation of risk associated with reuse of legacy software 
and the Ada language.  As discussed above, the evaluation of the risk was 
reasonable, even if individual evaluators did not agree with it.  None of these 
statements indicated that the agency was making the evaluation decision it made 
with the express intent of either harming or favoring either offeror.  While the 
wording of some of the comments from the lower-level evaluators leaves room for 
creative inference, it is the protester’s burden to show more than inference or 
suspicion in alleging that source selection officials acted with intent to harm the 
protester, a burden the protester did not satisfy here.  See E.F. Felt Co., Inc., 
B-289295, Feb. 6, 2002, 2002 CPD ¶ 37 at 3-4. 
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create long-term risks that outweighed any advantage in Raytheon’s more numerous 
additional features.  The SSA favored Boeing’s proposal under the subfactor, 
concluding that Boeing’s strengths were superior and its weaknesses less 
disconcerting than Raytheon’s.  Tr. at 195-96, 206-13.  Raytheon does not identify any 
specific additional features or group of features that would refute the SSA’s 
judgment under this subfactor. 
 
Moreover, under the integrated processes subfactor, the agency evaluated Boeing’s 
proposal as having two strengths and one readily correctible weakness; Raytheon’s 
had no strengths and one weakness.  Boeing’s strengths provided additional 
flexibility in future upgrades, and more efficient program management that had the 
potential for greater cost control.  Raytheon’s weakness was that the proposal 
overestimated software productivity.  The SSA concluded that Boeing’s strengths 
offered greater benefit to the government under this subfactor.  Furthermore, since 
the success of this software-based satellite terminal would depend on software 
development and integration, Boeing’s higher software certification (CMM level 5, 
the highest level possible, versus Raytheon’s CMM level 3) provided the SSA with 
higher confidence in Boeing’s ability to complete software development and 
integration.  Tr. at 207-11.  Raytheon has not challenged this determination. 
 
In sum, the SSA determined that Boeing’s proposal was superior under both 
subfactors under the mission capability/proposal risk factor, the only evaluation 
criterion under which the proposals differed.  The record supports the SSA’s 
selection decision, and the protester has not shown it to be unreasonable or 
inconsistent with the RFP or applicable procurement law and regulation.   
 
The protest is denied. 
 
Anthony H. Gamboa 
General Counsel 
 


